
Compact Signing Date: 2-Oct-15
Entry into Force Date: 20-Jan-16
End of Compact Date: 19-Jan-21
Compact Closeout Period: 19-May-21 to 17-Aug-21
Current Compact Budget: $256,726,000

Total electricity sold (MWH) 37,464 198,460 70,827 21%

Customers connected to the grid 36,964 105,101 56,853 29%

System Average Interruption 

Frequency Index (SAIFI)
TBD TBD 222.50 Pending 

System Average Interruption 

Duration Index (SAIDI)
TBD TBD 276.72 Pending 

Electricity Tariff (US Dollars) 0.52 TBD 0.35 Pending 

Percentage of electricity supplied by 

Mt Coffee Hydropower Plant
0 57 99.98 175%

Total electricity supply (Megawatt 

Hours)
62,039 319,070 214,138 59%

Generation capacity added 

(Megawatts)
0 88 88 100%

Transmission substation capacity 

added (Megavolt Ampere)
0 122 84 69%

Kilometers of transmission lines 

upgraded or built
0 51 51 100%

Value disbursed of power 

infrastructure construction contracts 

(US Dollars)

0.00 146,800,000.00 144,858,722.00 99%

Value disbursed for Mt. Coffee 

Hydropower Plant rehabilitation
137,924,885.00 356,762,257.00 337,891,616.45 91%

Other Energy Activities

(TBD)

Outcomes:  TBD

TBD  TBD  TBD  TBD TBD

National Road fund operational Date 1-Apr-17 Pending Pending 

Road fund passed and signed into 

law
Date 1-Oct-16 12-Dec-16 Complete

National Road Maintenance 

Activity

Outcomes: Finance periodic road 

maintenance works through an 

incentive matching fund (Matching 

Road Maintenance Fund)

Funds provided to the road fund 

(US Dollars)
0 TBD 0 Pending 

Road Maintenance Management 

system accepted
Date 31-Mar-18 Pending Pending 

Axle Load Control Law passed and 

signed into law
Date 1-Oct-16 23-Oct-16 Complete

Roadway inventory developed Date 31-Dec-17 31-Oct-18 Complete

Traffic counts conducted Date 30-Jun-18 4-Oct-17 Complete

Roads Project

Objective: Improve the 

planning and execution of 

routine, periodic and 

emergency road 

maintenance.

Roads Sector Reform Activity: 

Outcomes: to build capacity and 

provide technical assistance at the 

national and regional level through 

the development of a national  road 

asset management system

(Quarter 17 Results: January to March 2020)

End of Compact 

Target

Quarter 1 through 

Quarter 17 Actuals

(Mar 2020)

Percent Compact Target 

Satisfied 

(Mar 2020)

Economic beneficiaries are 

estimated  at 460,000 

people.

Mount Coffee Rehabilitation 

Activity

Outcome: Address the lack of 

access to affordable and reliable 

electricity by increasing the amount 

of electricity generated, facilitating 

a decrease in the overall electricity 

tariff, and helping to increase 

reliability and adequacy of 

electricity

Liberia
Key Performance Indicators 

Report Date: May 10, 2020

Project/Outcome
Projected Economic 

Benefits and Beneficiaries
Activity/Outcome Key Performance Indicators Baseline


